United States Election Assistance Commission
Voting System Testing and Certification Program
1201 New York Avenue, NW, Suite 300
Washington, D.C. 20005

Phone: 202-566-3100
Fax: 202-566-3128
www.eac.gov

Hart Verity Voting 1.0 System Timeline

EAC

12/17/2012
System Application
Accepted

12/12/2012
System Application #1
Denied - Incomplete
Submission

1/16/2013
Set Weekly Status Call
to begin 1/21/13

2/14/2013
First status call held
between EAC,
SLI, and Hart

4/23/2013
EAC received partial
security document
submission

7/10/2013
EAC, Hart, and SLI
Kickoff Meeting

Dec   Jan   Feb   Mar   Apr   May   Jun   Jul

2012   *2013*

Manufacturer & VSTL

12/14/2012
Hart submits
Summative Usability
Test Plan

1/24/2013
Hart Requests that EAC
move first status call to
2/14/2012

3/21/2013
Hart Security
Documents due to EAC

4/12/2013
Hart requested to
postpone Kickoff Meeting
scheduled to begin 6/10/2013

12/11/2012
Hart submits System
Application

1/18/2013
Hart & SLI Kickoff
Meeting

2/27/2013
Initial Security discussion.
Hart committed to submit security
documents by 3/21/2013

Hart Verity Voting 1.0 hardware includes:

Verity Scan

Verity Touch